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Executive summary

Purpose of the plan

The purpose of the Open Space Asset
Management Plan (AMP) is to improve Council's
long-term strategic management of assets so that
they effectively meet the required levels of service.
The plan defines the state of the Open Space
assets and considers future requirements whilst
balancing performance cost and risk. It provides
the optimum lifecycle management and costs for
the next 10 years.

The Open Space AMP is aligned with the Council
Strategic Plan and informs the Long-Term
Financial Plan. The AMP is owned and managed
by the Manager, City Activation. Information is
current as of March 2024.

Replacement cost

Active parks $5,606,364
Furniture related $2,060,714
Irrigation related $10,466,181

Lighting $8,131,344

Pathways $3,667,727
Playground related $9,872,695
Structures $3,133,830

Other $3,610,283

Total . $46,549,638

15%

Condition

30%

34%

Condition score

Very good Good Fair

Poor  Very poor No data
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Function

State of council assets

The table below outlines the replacement

cost of the assets together with quantities of
selective assets. For a further breakdown of asset
information refer to pages 19-20.

Asset type Qty

Playgrounds Local 41

Neighborhood 42

Regional 6

Community Basketball 30n3 " 26
Sport - . ;

Facitilities (Cricket pitches 24

and Shelters Fitness equipment locations 15

General sportsovals 9

Multi use court - Basketball and netball 5

Multi use court - Basketball and tennis 2

Multi use court - Tennis and netball 10

Netball Courts 3

Shade Sail locations 47
Tennis Courts 23

Note: BBQ's and toilets are managed under Buildings and Structures AMP.

More sports courts such as tennis and basketball are found in the
Building and Structures AMP depending on their location or their
designation as a community court.

Capacity

100%

The above graphs show condition, function and capacity
rating as percentage of approximately 6000 assets. Refer to
pages 21-23 for a description of the Ratings Scale 1-5 and a
discussion on the ratings provided.
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Hugh Johnson Boulevard Reserve, Sheidow Park

This table provides provides a summary of the performance of the assets against condition, function,
and capacity. Overall, open space assets are tracking well against these measures.

Parameter Current performance - - MSed on planned budget

Condition (is the Nearly 90 % of the 6000 assets are in fair to Asset renewal program will ensure asset condition
physical integrity good condition with signage being the bulk of remains good overall. Trend is MAINTAIN.

sound?) those assets in poor condition.

Function (is the 95% of the assets are providing the right service.  CapEx projects will add new functionality as per the

asset providingthe ~ Some desired features lacking in playgrounds, O/Space Plan. Trend is MAINTAIN.
intended service?) andaccessible pathways.

Capacity (is the Current capacity is good overall with all assets CapEx implementation will ensure utilisation
asset over or operating within design limits. remains within design limits. Trend is MAINTAIN.
underutilised?)

Climate Resilience -  Refer to page 18 climate change adaptation. Refer to page 18 climate change adaptation.
Not measured

as to meet the senr

Community service req_ctivities funded to sustain the service requirement

Open space assets are safe to use, * Renewal of assets to ensure the desired functionality is preserved.
functional, compliant, and able to deliver

! ) . « Construction of new assets where the Open Space Plan identifies a
the community services required.

required service.

+ Monitoring asset condition and compliance to standards through programmed
inspections and audits - especially playgrounds.

* Operation of irrigation systems to ensure vegetation and lawned areas thrive and
are fit for purpose.

* Repair of defects. Proactive replacement of components (where identified) via
asset inspections.

Refer to page 11 for more information on levels of service.
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Hugh Johnson Boulevard Reserve, Sheidow Park

dture demand
Summe: ind manag

Demandimpact

Stakeholder Management -
increase in collaboration between
adjacent entities.

Social - increase in population
density and demand for green and
recreational spaces.

Finance - improvements in accuracy

and timeliness of forecast of budget.

“plar

* Improve data sharing between Councils for better
asset management decision.

+ Potential for more cross council collaboration in
areas such as playground construction.

+ Implement Open Space Plan initiatives.

+ Monitor utilisation rates.

« Communicate Open Space Plan to Stakeholders to
ensure other entities contributions are in alignment
and OpEx budget in place for gifted assets.

* Review Open Space Plan annually to ensure agility
in asset lifecycle management to manage costs.

Refer to pages 17-18 for more details on demand management, including climate

change adaptation.

City of Marion | Asset Management Plan 2024-2034: Open Space
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Lifecycle management
What it will cost

The forecast lifecycle cost distribution across asset
lifecycle phases is shown below. The forecast
expenditure of this 10-year plan is used to inform
the Long-Term Financial Plan (LTFP). Page 29
contains the costs for each of the years and pages

$0 ----.

$12,000,000

$10,000,000

$8,000,000

$6,000,000

$4,000,000

$2,000,000

Summary forgcast expenditure

Forecas 10-year fo Avera‘
nual cost

Operational Cost $79,642,564 $7,964,256
(OpEX)

Capital Cost (CapEx) $15,187,898 $1,518,790

Total $94,830,462 $9,483,046

The forecast budget is sufficient to provide the
services at the required performance levels for
open space assets.
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24 and 25 provide information as to the make-up
of OpEx and CapEx. A maintenance allowance has
been provided for whenever additional assets

are created.

Summary of 10-year expenditure

. Creation
. Operation

. Monitoring

. Maintenance

. Renewal

Managing the risk
* Risks are managed in accordance with
Council's Risk Management Policy.

* No high or above level risks have been
identified for open space assets.

+ The forecast budget allows us to achieve all
our service delivery objectives.

Improvement

* Investigate methods to measure utilisation of
open space assets.

+ Review the effectiveness of maintenance
against the customer notification events (refer
pages 15-16).

+ Improve asset condition data.

+ Implement a process to update the AMP
annually to ensure information is current for
annual financial cycles.
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Capella Drive Reserve, Hallett Cove

INntroduction

The Open Space AMP provides information on
the state of the open space assets and their
capability to meet the levels of service and
demand requirements in a safe, cost effective and
sustainable manner for the following 10 years.

In delivering the service, risks are identified and
managed so that a balance is achieved between
achieving the desired performance of the asset,
against the cost of providing the service.

This AMP complies with the requirements of
Section 122 of the Local Government Act 1999; and
is an input for the City of Marion (CoM) Long-Term
Financial Plan. The AMP is owned and managed
by the Manager, City Activation. Information
contained in this plan is current as of March 2024.

The Open Space AMP should be read with
reference to the Open Space Plan which provides
the strategy. The Open Space Plan was endorsed
by Council 12 March 2024 for a period of 10 years.
The Open Space Plan is structured in such a way
to focus on the improvement of the Council's
assets, proactively prioritising Council's approach
to renewal.

Open Space assets under the management of this
AMP are outlined in the table on the right. These
assets are located in nearly 300 parks, reserves
and land parcels of diverse size and function.

The valuation replacement cost of our Open
Space Assets is $46,549,638.

City of Marion | Asset Management Plan 2024-2034: Open Space

Rssetsubclass  Assettype.

Backflow devices

Barrier continuous
Barrier point
Bridges and structures

Furniture and ancillary

Irrigation equipment
Irrigation pipework

Memorials

Pathways
Public lighting

Recreational areas

Retaining walls

Signs - guide
Signs - open space
Signs

Waste collection point

RPZ, DCV, Other

Barrier, fence, handrail, wall
Bollard, boulder, locking post
Decks

Bicycle fitting, drinking fountain,
pergola, reserve shelter, rotunda,
seat, shade sail, table

Irrigation equipment
Irrigation pipework

Commemorative, historical, other,
place marker

Pathway, steps
Lighting - open space

Cycling facility, dog facility, fitness,
fitness equipment, other - sporting
and game arenas, other equipment,
play equipment, playground, skate
park, sports court, sports equipment,
sports field, sports oval

Retaining wall
Direction and location, hazard board
markers

Education, heritage and culture,
information, regulatory by-law

Parking, shared and recreation,
traffic instruction

Butt bin, dog bag dispenser,
wheelie bin
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Community Vision
Towards 2040

+ CoM Open Space Framework
+ CoM Long Term Financial Plan
+ CoM Strategic Plan 2019-2029
> Gl Eerherssy e Strategic Plan and Long
+ CoM Irrigation Management Plan Term Financial Plan

+ CoM Building Asset Strategy

+ CoM Natural Landscaping
Design Guide

+ CoM Planning and Design Code
(Plan SA)

+ CoM Streetscapes
Design Guidelines

* CoM Procurement and Contract now and into
Management Policy

+ CoM Public Consultation Policy

+ CoM Risk Management Policy

+ CoM Tree AMP 2024-34

+ State - The 30-Year Plan for
Greater Adelaide (Plan SA)

* IPWEA NAMS+ AMP template Deliver defined levels of service in the

Business Process Manuals most cost effective way throughout the
asset management lifecycle.

Asset Management Policy

Asset Management Plans

Improvement Projects which build
Asset -Management organisational capacity and
Operational Roadmap  refine processes.

Capella Drive Reserve, Hallett Cove
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« CoM Council Members -
Represent community needs and
endorse levels of service and
endorse this AMP.

+ CoM Executive Leadership -
Allocate resources to ensure the
service provided by Open Space
assets is sustainable. They ensure
risks are managed while meeting
the objectives of the plan.

+ CoM Operations Teams - Perform
the required maintenance on the
assets and manage defects.

+ CoM Asset Solutions - provide
support in AMP content and
in the management of asset
information systems.

+ CoM Finance - allocate budgets
according to forecasts and ensure
alignment with the LTFP.

* Specialist contractors - perform
maintenance of the assets and
provide advice on design and risk.

« Community - provide feedback on
level of service and offer a source
of funding through rates.

+ State Government - provide grant
funding for some new open space
asset projects.

Hugh Johnson Boulevard Reserve, Sheidow Park

City of Marion | Asset Management Plan 2024-2034: Open Space
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L evels of service

Levels of service ensure we meet customer expectations by describing what we deliver. The primary
reason assets exist is to deliver services.

Levels of service underpin asset management decisions. Defining and measuring levels of service is a
key activity in developing Asset Management Plans. When levels of service are considered collectively,
they provide clarity and assist with meeting council’s strategic objectives.

Open Space assets contribute to CoM’s unique identity, providing opportunities for play, recreation and
leisure and access to nature.

In pursuit of community demand for quality and equitable access, CoM has drafted comprehensive
Service level Standards for the Open Space Assets as a part of the Open Space Framework

Using levels of service to measure service delivery performance

Defined community Performance against
levels of service community levels of service
Target outcomes for: Current and future service

Effectiveness

+ condition delivery monitored through:
+ function + performance analysis
*+ capacity + voice of the community

+ climate resilience + scenario modelling

".......".......'.......Nw'IEII)

Performance against

Pecccccccccccccccccccccccccs

Defined technical levels

of service technical levels of service
Service outputs have: Measuring, monitoring and
+ asset management managing of:
lifecycle alignment + service delivery
+ processes mapped + service funding
+ funding forecasted + legislative requirements
* resources allocated + accountability

When defining levels of service, council takes
into consideration:

+ the external context, including legislative
requirements which may impose
minimum standards

+ theinternal context including strategic
objectives, the availability of resources and
financial constraints

+ customer expectations of the quality of service,
balanced against the price they are willing and
able to pay for that service.

These drivers influence council's decisions
about the range, quality and quantity of
services provided.

Hugh Johnson Boulevard Reserve, Sheidow Park
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Capella Drive Reserve, Hallett Cove

L1

L2

VN4

E6

P4

Council strategic objective

We will make our services, facilities and open
space more accessible.

We will create more opportunities for
residents to enjoy recreation and asocial
interaction.in our neighbourhood centres,
libraries, sports facilities and other
council facilities.

We will, within budgetary constraints,
provide playgrounds (including opportunities
for Nature Play) within a fair distance to
every resident.

We will encourage community led initiatives
and community responses to all of our
significant proposals.

We will seek to activate our city through
quality streetscapes and placemaking
initiatives to deliver vibrant and prosperous
business precincts.

City of Marion | Asset Management Plan 2024-2034: Open Space

| Our purpose: To improve
' our resident’s quality of
life; continuously, smartly,
and efficiently.

Our community vision: A
community that is (L) Liveable,
(VN) Valuing Nature, (E)
Engaged, (P) Prosperous, (l)
Innovative, and (C) Connected.

Holthe objectives e addressedin the AVP

* Provision of accessible open spaces that provide quality
opportunities for residents.

+ Design will respond to community needs such as age or
disadvantage when planning open space.

« Support for the development of quality open space that
corresponds to the hierarchy and classifications set out in the
Open Space Policy.

+ Maintenance of open space will reflect the quality
determined by the Open Space Policy.

* Support for the development of quality open space that
corresponds to the hierarchy and classifications set out in the
Open Space Policy, including playgrounds.

+ Residents will be invited to be involved with open space
projects that have a value of $50,000 or more.

« Community assistance to support design of open space will
be supported in line with the methodology frameworks for
open space.

+ Open Space design will consider residents need to value and
interact with nature.
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The legislation and relevant
Standards which are most
relevant to the development
of this AMP are shown in the
table below.

Legislation/standard

AS 4970 Protection of trees on
development sites

AS 4685 Playground equipment and
surfacing

Aboriginal Heritage Act (1988)
Australian Accounting Standards
Disability Discrimination Act

Electricity Act(1996)

Environment Protection Act 1993

Environment Protection and Biodliversity

Conservation Act 1999
Landscape South Australia Act 2022
Local Government Act (1999)

Native Vegetation Act 1991 (NV Act)

Planning, Development, and Infrastructure

Act (2016)

South Australian Public Health Act 2011

Water Industry Act (2012)

Work Health and Safety Act (2012)

City of Marion | Asset Management Plan 2024-2034: Open Space

Appleby Road Reserve, Morphettville

Relevance to this AMP

Principles for protecting trees on land subject to development.

Informs the requirement for annual comprehensive playground inspections.

Provides for the protection and preservation of Aboriginal heritage including
the discovery, acquisition, damage or sale of sites, objects, or remains of
Aboriginal significance.

Sets out the financial reporting standards relating to the valuation and
depreciation of infrastructure assets.

Informs the need for inclusion of disability accessibility when planning
open spaces.

Framework for electrical industry. Clear proximity to electrical infrastructure.

Provides the regulatory framework to protect the environment as a whole
(including land, air and water). Informs noise level management generated
council reserves and parks.

Matters of National Environmental Significance (MNES) include nationally
threatened species and ecological communities.

Enhance the management of natural resource spaces.

Requires the preparation of an asset management plan and a long-term
financial plan.

The NV Act provides for the protection of native vegetation in South Australia.

Sets requirements for development and building approval and requirements.
Protection of Regulated and Significant Trees.

Provides response to public health challenges, which involves keeping people
health and active.

Provides a framework for management of water and sewerage connections to
open spaces.

Informs the obligations on parties to provide and maintain safe workplaces.
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Council uses a range of activities to engage with
the community and stakeholders such as social
media and website, community workshops and
meetings, education services and through Council
Members. This ensures that levels of service,
funding and management practices proposed for
our assets are appropriate.

The following table summarises the latest
Customer Satisfaction Survey results:

Asset category Importance  Satisfaction
Playground equipment 94% 85%
Lighting in reserves 93% 70%

By listening and understanding what services are
important to our customers, we have developed
Customer Levels of Service for the Open Spaces
AMP. Council adopts the following service
parameters for these assets:

Condition: Does the asset provide a safe and
quality service?

Function: Is the asset fit for purpose?
Capacity: Is the service over or under used?

Climate Resilience: Is the asset's design resilient
against projected climate stressors?

Community Ieve' service

A recent Toward 2040 consultation was
responded to by 772 residents. This consultation
successfully captured the importance of open
space in the responses. The outcomes of the
consultation show:

* The community aspire for CoM to be green
and sustainable, with inviting spaces.

+ Afocus on cooling and greening the street
with trees and vegetation and nature-based
recreation were service priorities.

« Community is concerned with the built /
nature balance.

* There is an opportunity for the provision for
more open space to improve liveability in
areas of high urban infill.

Performance is monitored against targets, using
1-5 rating scales using industry standard ratings
where available. An outline of the open space
customer levels of service is provided below.

Refer to pages 21-23 for a discussion on
these measures.

Parameter Achieved by Predicted trend
Condition All assets to be in good visual and Assets will be regularly inspected and maintained Maintain
structural condition. in accordance with standards.
Function Provide sufficient assets to meet levels  Provide an open space network that provides a Maintain
of service. range of experiences to the public that supports
health, wellbeing and nature conservation.
Capacity Assets can meet current and future Availability of appropriate infrastructure to meet  Maintain
demand. community expectations in distributed locations.
Climate Climate resilience is a consideration for Ensuring climate resilience is incorporated into Increase
resilience new facilities. outdoor design.

City of Marion | Asset Management Plan 2024-2034: Open Space
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Capella Drive Reserve, Hallett Cove

00090666

Technical Levels of Service detail what we do

to deliver our services. Council manages and
operates assets at the agreed levels of service
while managing whole-of-life costs to ensure the
best value for resources used.

It is important to monitor the levels of service
regularly as circumstances can and do change.
Current performance is based on existing resource
provision and work efficiencies. It is acknowledged
changing circumstances, such as technology and
customer priorities, will change over time.

City of Marion | Asset Management Plan 2024-2034: Open Space

Business Process Manuals will be developed to
define the best practice industry standards and
legislation requirements criteria that demonstrate
efficiency and effective organisational
performance. Building on industry good practice,
service outputs will have asset management
lifecycle alighment, processes mapped, and
funding forecasted.

Performance against Business Process Manuals
will be monitored and reviewed to ensure delivery
against technical levels of service.



Planning

* Analysis against Council's upgrade and renewal
plans and matrices: Assets planned in line with
20-25 year asset renewal program through
regular review of the Open Space Plan.

* Preparation of concept designs.

+ Analysis of asset condition and specialist
reports to feed into the maintenance and
renewal plan.

+ ldentify asset utilisation and remedies and
community demand management options.

Creation
+ Assets are identified for construction in
accordance with the Open Space Plan.

+ Assets created through prescribed transfer
from other entities under the provisions of the
Development Act.

+ Initial development may be achieved through
negotiated Development Approval condition.

Operation
+ Responding to customers following
notification events.
+ Monitoring energy and tariff agreements.
+ Cleaning and rubbish removal.

+ Irrigated reserves - mowed fortnightly; Non-
irrigated reserves - mowed monthly.

Monitoring

Inspection of assets to ensure they perform
as intended:

* Inspection frequency, resource and
requirement provided by Asset Inspection
procedures

+ Backflow prevention devices annual test.

+ Level 1 playgrounds/reserves visual inspections
of playgrounds and other assets: minor
defects, cleanliness. Priority sites twice per
week; Non-priority sites fortnightly.

+ Level 2 playground/reserve asset inspections
- quarterly - overall condition and integrity of
the assets.

+ Level 3 applicable to playgrounds - a
comprehensive annual inspection to ensure
conformance with relevant parts of AS 4685.

City of Marion | Asset Management Plan 2024-2034: Open Space

Maintenance

Reactive maintenance:

+ Assets are maintained in a functioning
condition with quick response times to reactive
repair and maintenance.

+ All service requests responded to within
suitable timeframes.

Planned maintenance:

*+ Regular upkeep of grassed areas, landscaped
zones.

+ Scheduled maintenance of proprietary
infrastructure in line with
manufacturer’s requirements.

Renewal

+ Assets are programmed for renewal based on:

+ The expected useful life for that asset
as a guide, but confirmed on overall
asset condition.

+ The overall condition of the asset and any
assessments relating to safety.

+ In response to a change to design standards
provided a risk assessment deems it necessary.

* The criteria established in the Open
Space Plan.

Disposal

« Complies with legislative requirements
including Disposal of Land and Assets Policy
and Community Land Management Provisions
of the Local Government Act. Disposal of
infrastructure to be approved by a member of
the executive leadership team.

In pursuit of community demand for quality and
equitable access, CoM has drafted comprehensive
Service Level Standards for its Open Space assets.
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Future demand

Demand drivers are those factors which have the
potential to impact open space assets into the
future. They include population and demographic
changes, planning and design code changes,
political and community expectations, economic,
internal strategy, and environmental factors.

The impacts of demand drivers that may
affect future service delivery are shown in the

table below. Hugh Johnson Boulevard Reserve, Sheidow Park
Demand . L .
Rk Driver and projection Impact on services Demand management plan
driver group
Political State and Federal funded + Changed priorities needing to be + Review Open Space Plan and AMP
initiatives for CoM managed allowed for. annually to enable adjustments due to

assets will continue cyclically. changed priorities.

* Impacts staff workload.
* Increases to OpEx.

Financial Historical state and federal * Increase to operation and « Ensure cost of ownership is included
gifting of new assets maintenance lifecycle costs. as a formal component of the
expected to continue. development of gifted assets.

Social Increase in population + Limited open spaceavailableto  * Monitoring community expectations
density. achieve the service desired of balancing performance cost and risk.

parks and reserves. + Monitor community notifications

* Noise levels increase around with noise.

open spaces. + Monitor community notifications

« Traffic level increase at local regarding access to facilities and
reserves on residents. movement.
Social Community expects greater  * Community dissatisfaction with  + Promote the Open Space Plan to
amenity of green spacesand  a service not provided and ease reinforce the medium term strategy.
recreation equipment. of access.

« Plan for increasing accessibility and
connectivity to reserves.

+ Implement projects which improve

amenity.
Technological  Greater demand for + Improved ability to forecast + Investigate whether open space public
asset utilisation data to renewals and improved service usage information can be derived
help inform asset delivery operationally. through maintenance activity data.
management decisions.
Financial Change of design standards  + Minor impact on OpEx costs for ~ * Awareness to include in forecast
as older renewals fall due. playground assets and pathway expenditure in operating budgets.
connections to conform.
Stakeholder Increased collaboration « Improved data sharing leading ~ + Adopting good practice across all three
management  between Councils (CS, PAE) to better asset management councils to deliver best value.

and others within decisions.

» Continue to engage and consult with
shared catchments. 538

+ Ability to deliver services at a key stakeholders.
higher operational level through
resource sharing.
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Climate change effects are an important consideration for the management of open space assets.

The Department of Environment and Water produced Guide to Climate Projections for Risk Assessment
and Planning in South Australia, 2022. This document outlines climate trends which the table

addresses below.

Climate change impact is manageable for open space assets within the life of this AMP. For assets
created whose lifespan extends beyond this AMP, it is expected that following Australian Standards will
provide assurance that expected design life will be achieved that is resilient to the effects of climate
change. Natural assets such as grassed and landscaped areas will be monitored for any adverse effects.

Climate .
Projected trend
parameter
Temperature + Maximum, minimum, and average
temperatures will increase.
« Warmer spring temperatures.
+ Hotter and more frequent
hot days.
Rainfall + Declining rainfall.
* Lower spring rainfall.
* More drought.
Storms * More intense heavy rainfall events

which carry intensified winds.

Evaporation ¢ Evapotranspiration increases

across all seasons.

Fire * More dangerous fire weather,

drier fuels.

City of Marion | Asset Management Plan 2024-2034: Open Space

Impact on asset and m

+ Extended heat may cause + Consider orientation and location of
fragile materials to become recreation assets that easily conduct
damaged over time. heat to minimise potential for hot

« Extended hotter days surfaces exposure.

may reduce community
engagement.

* Specify temperature tolerant
materials into asset design.

* Ensure material selection is robust
and look to Australian Standards.
Resilient species selection.

* Heat may cause metal
equipment to become too hot
to use.

* Declining rainfall may impact
the growth of plants and
greening of reserves.

« Utilise alternative water sources such
as Oaklands Water.

« Utilise the Tree AMP Park and
reserve character zone tables and
Natural Landscaping Guidelines to
plant drought or low rainfall
tolerant plants.

+ Localised flooding potential
not understood.

+ Understand where flood potential
exists in relation to playgrounds and
open space developments and take
appropriate action to manage access
to these areas at times of flood risk.

* Species selection to be resilient
against limb dropping, increase
monitoring to high use areas (refer
also to the Trees AMP).

» Check the rate of available water
from Oaklands wetland.

* Irrigation water increase on
ovals and reserves

« Potential vulnerability to fire
through lack of planning

« Identify locations where fire potential
risk exists.

* Planting palettes and equipment
material take into account fire risk
potential.

* Ensure open space development in
areas of high fire risk are suitable
and to legislative requirements.
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Lifecycle management

Preliminary information
Open Space is any piece of CoM owned land that An Open Space Hierarchy is applied across the

is accessible to the public and is not a building, CoM'’s open space network to enable Council to
that provides opportunity for recreation and / assess what types of open space and playgrounds
or conservation. are required now and into the future and to

ensure accessibility and adequate diversity. The
location and design complexity of open space and
playgrounds located in the open space network is
guided by the following hierarchy.

Open Space can include: Green space, including
reserves and community gardens; playgrounds
and youth recreation spaces; public plazas; and
community courts.

The Open Space Policy (2018), within the Open
Space Framework, underpins the Open Space
Plan, aligning a hierarchy and classification to
each project.

~—
Climate -
Resilience management
parameter

Local Less complex in design providing limited facilities that generally cater for a low-density urban environment.
They provide environmental value through urban heat mitigation, contributing to biodiversity, water
management, and improving air quality.

For more information on Open Space Strategy,
refer to the Open Space Plan.

Neighborhood Higher quality with a diversity of character in locations that cater for a higher density population. Due to
the broader scale of facilities people can use these open spaces for extended periods of time. They provide
similar environmental value as Local Level open spaces.

Regional Large, high-quality destinations that have broad appeal and attract visitors and local community members
alike. They can offer sporting facilities, and unique play and recreation opportunities. Environmental benefits
are provided through the enhancement of natural landscapes.

City Wide Attract city wide visitors and tourists and offer a unique opportunity to celebrate CoM’s sense of place and
Attraction offer environmental benefits through the enhancement of natural landscapes.

State Owned  Managed for public benefit under a State or Federal Government management plan including Marino
Conservation Park, Hallett Cove Conservation Park, Glenthorne National Park, and Field River.

v
Replacem- ‘ Asset type Qty

Active parks - $5,606,864 Playgrounds Local 41
Furniture related $2,060,714 Neighborhood 42
Irrigation related $10,466,181 Regional 6
Lighting $8,131,344 Community Sport Basketball 3 on 3 26
Pathways $3,§67,727 Facilities and shelters Cricket pitches 24
Playground related $9,872,695 Fitness equipment locations 15
Structures $3,133,830 General sports ovals 9
Other $3,610,283 Multi use court - Basketball and netball 5
Total $46,549,638 Multi use court - Basketball and tennis 2
Multi use court - Tennis and netball 10
Netball Courts 3
Shade Sail locations 47
Tennis Courts 23
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Asset sub class

Backflow Devices
Barrier Continuous
Barrier Point
Bridges & Structures
Furniture & Ancillary

Irrigation Equipment
Irrigation Pipework
Memorials

Pathway

Public Lighting

Recreational Area

Retaining Walls
Signs - Guide

Signs - Open Space
Signs - Regulatory

Waste Collection Point

Total

Asset type

RPZ, DCV, Other

Barrier, Fence, Handrail, Wall
Bollard, Boulder, Locking post
Decks

Bicycle fitting, drinking fountain, pergola, reserve shelter,
rotunda, seat, shade sail, table, wheelie bin

Irrigation Equipment

Irrigation Pipework

Commemorative, historical, other, place marker

Pathway, steps
Lighting - open space

Cricket pitch, cycling facility, dog facility, fitness area, fitness
equipment, cycling track, games area, playground equipment,

playground, skate park, sports court, sports-equipment,
sports oval

Retaining wall

Direction and location, hazard board markers

Education, heritage and culture, information, regulatory by-law

Parking, shared and recreation, traffic instruction

Butt bin, dog bag dispenser, wheelie bin

Note: Toilets and BBQ’s, are not reported in Open Spaces AMP and are instead provided for in the Buildings and Structures AMP.

Age profile

Quantity Useful life
184 15
492 40
482 40

65 40-60
1077 20
|
144 10
6 | 60.
60 20-40
322 B 30-40
I N 155 15-25
1032 20-60
104 30-60
6 15
1457 15
17 15
403 10
6006

Age related data for Open Space assets is incomplete and is not presented as part of this AMP. CoM has
improved its processes in recent times which will enable this information to be captured and analysed

for future editions.

Capella Drive Reserve, Hallett Cove
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Barbecue ||
Softball replenish [
Reserve furniture [l

Drainage issue [

Pruning |
Garden bed
maintenance

Weed control

Sports equipment
maintenance

Pathway maintenance
Safety issue
Turf maintenance

New asset request
New developments
Fencing maintenance

Playground maintenance

Mowing maintenance
Rubbish removal

Irrigation maintenance

50

0 100 1
. 2022 . 2023

Customer natification events to council relating to
open space assets is shown in the figure above.

50 200 250 300 350 400

These events inform our knowledge of where
operation and maintenance activities can be
improved to increase community satisfaction.

This AMP will review our current service levels and
practices in relation to: irrigation issues, rubbish
removal, mowing of reserves and playground
maintenance in particular. Our aim is to ensure
our maintenance interventions are effective.

Of those events from the figure classified as safety,
most related to playground maintenance, while
other safety issues relate to dog activity, youth
activity, and general cleanliness.

Council will continue to seek the feedback from
SAPOL regarding community safety and the
best approach to reduce crime prevention in

open space. : 'Hu_gh Johnson Boule_vbr"d-ReServe_ Vi
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Asset condition
Asset condition performance description

Grade Condition measure description

Very good: Only planned operation and

1 ; :
maintenance reqwred

Good: Minor defects only. Repairs as needed
plus planned maintenance.

Fair: Significant maintenance required to Return
to Accepted Level of Service.

Poor: Significant maintenance or renewal
required. Asset requires review to determine
optimal action. Consider Renewal and/or
Disposal.

Very Poor: Approaching Unserviceable. Consider

5 Renewal, Removal and/or Disposal.

No data Lack of data at time of reporting

Approximately 12% of open space assets have
not had a condition rating formally assigned. Of
these, about a third of each of the barrier assets,
pathway assets and recreational area assets are
without condition data. The largest contribution
to missing data belongs to the recreational areas
sub-class of assets. This AMP has highlighted an
improvement initiative which will endeavour to
obtain condition data forall assets.

Misc.equipment
Bollard

Public lighting
Irrigation
equipment
Fintess equipment
Retaining walls
Misc structures
Fewnces and gates
Sports equipment
Backflow devices
Paths and steps
Seats and tables

waste collection
point

Play equipment
Signs information
Sings By-law

0 20 40 60 80
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Condition

Condition score

Very good Good  Fair  Poor  Verypoor No data

The figure below, shows the distribution of assets
rated as either poor or very poor. Most of these
belong to signs, with other notable asset of

poor condition being play equipment and waste
collection points. This AMP provides the funding
required to renew assets in poor condition.

120 140 160 180 200
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Asset function

Function is a measure that indicates whether
the asset is providing the right type of service.
The ratings below suggests that nearly all of the
open space assets are fulfilling this demand of
the community.

Guided by the future demand, we interpret some
of our assets to have a limited ability to meet the
service needs (function rating 4). The Open Space
Plan provides for an upgrade to these service
levels. Refer to Appendix A for a list of projects
which will ensure the assets continue to provide
the right service including accessibility.

1 Very good: meets program/service delivery
needs in a fully efficient and effective manner.

2 Good: meets program/service delivery needs in
an acceptable manner.

Fair: meets most program/service delivery
3 needs with some inefficiencies and
ineffectiveness present.

4 Poor: limited ability to meet program/
service needs.

Very Poor: critically deficient, do
5 program/service needs, neither
nor effective.

Condition score

Verygood Good  Fair  Poor Verypoor No data
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Asset capacity

Capacity helps us understand if the assets are
underutilised or overutilised. It is a measure of
the assets in existence now. Although utilisation
information is not well known, we are able to
use available customer events together with a
broad understanding of the principles of the
Open Space Plan to determine

identified
understa

onds with

oor: critically deficient, does not meet
program/service needs, neither efficient
nor effective.

Condition score

Very good Good  Fair  Poor Verypoor No data

Page 23



OpEx costs are those considered as
direct costs for the service provided. They
exclude salaried staff not engaged in
direct supervision.

Planning

Planning costs include contractor field
investigation works to help provide
information for project work as well as
for specialists to undertake design work
for minor projects not big enough to

be capitalised. Planning costs equate to
$45,000 annually.

Operation

94% of operation costs are for water
charges. The remaining costs in order of
magnitude are for fuel charges, electricity
charges, and waste management costs.

Monitoring

Monitoring activities include an allowance
of $25,000 annually for a comprehensive
annual inspection on playgrounds as per
the requirements of AS 4685. This activity is
performed by contractors.

Maintenance

+ Plant and fleet hire - $577,000 annually
- with almost all being for internal
hire charge.

* Materials costs of $373,000
annually - the bulk of which is for
landscaping materials.

+ Contractor costs amount to just over
$2.3m annually.

* The remainder of the maintenance
relates to council wages and internal
costs. Costs for the monitoring and
maintenance of Trees have been
included separately in the Trees AMP.
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Open Space equipment is subject to degradation due
to environmental conditions as well as the everyday
usage from the community. A small number of defects
occur due to vandalism. Staff and external contractors
both operate, monitor, and these Open Space assets
in a planned way Improvement is required as can be
seen from the customer event log.

Regular maintenance is provided to our reserves with
improvement opportunity evident from the customer
event log of Sec 2.5.1. Prioritisation is given according
to reserve and playground levels of hierarchy.
Regional level reserve and playground receive the
highest levels of regular maintenance, followed by
neighbourhood, then local level reserves.

The OpEx forecast budget will enable the Open Space
assets to provide the service required.

10 year forecast Operations Expenditure (OpEx)

Q N X
ORI e o
P DT P

$9,000,000
$8,000,000 g
$7,000,000
$6,000,000
$5,000,000
$4,000,000
$3,000,000
$2,000,000
$1,000,000

. Planning

Operation

. Monitoring
. Maintenance
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Renewal

Generally, playground items have an asset
life of 20-25 years. Within this timeframe

CoM seeks to replace these items through a
reserve upgrade. Reserve furniture generally
has a 25 year asset life. This 20-25 asset life is
also generally applied to other reserve sports
and equipment items except for items posing
a safety risk or in significant disrepair earlier
than the anticipated asset life from other use,
vandalism or other external conditions.

Rather than like for like replacement a
unique design is developed, consulted on
with the community, and an adapted design
is developed. Procurement and construction
occur in the following year, and aims to align
with the Open Space Plan service levels.

Creation

The Open Space Plan together with an
understanding of future demand identifies
where a service function is needed to be
created that previously had existed.

A summary of the CapEx projects from the
Open Space Plan is provided as Appendix A.
This includes both renewal projects and
creation projects.

Capella Drive:Reserve;Hallett Cove
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10 year forecast Renewal and Disposal (CapEx)

$2,5000,000

$2,000,000

$1,500,000

$1,000,000

$500,000

. Creation . Renewal

CapEx costs include contractors and specialists as well as 3 roles of
design landscape architects of CoM salaried staff.
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Risk management

Council's Risk Management Policy sets the
overall framework for addressing risk within the
framework of 1SO31000.

The elements of this framework are:

+ Risk Management Context: Establishes the
objectives, stakeholders, key issues, and
criteria against which risks will be evaluated.

+ ldentify the Risk: Identifies what risk events are
likely to impact on assets and services.

+ Analyse the risk: Reviews the existing controls
and then analyses the likelihood of an event
occurring and the consequence of the event to
determine the level of risk.

+ Evaluate the Risk: Assesses and ranks the
identified risks in a Risk Register.

* Treat the Risks: Identifies actions to reduce/
control the risk.

Defining critical assets

For Open Space assets, higher criticality assets are
typically those which have a higher exposure to
the community with a higher number of people
relying on their utility. For example, a park bench
in a local reserve has a lower consequence of it not
being available for use than that of a netball court
where organised competitions have many people
relying on the assets performing.

Ranking assets according to their business
criticality (or consequence of failure) ensures the
appropriate level of operation and maintenance
activities are performed at the right time.

High level risk assets

Generally, the assets with a higher criticality
ranking will attract a higher risk should risk
consequences present themselves. Typically

risk events result from the overall condition or
structural integrity of the asset but they may also
result from failure to provide the right asset or the
right amount of the asset.

There are no high or greater level risks identified
for Open Space assets.
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Risk Management Process from 1SO 31000:2018

Scope, context, criteria

Risk assessment

Risk identification

"]

Risk analysis

Risk evaluation

and consulataion

Communication
MBIN2J pue SULIOIUOIA

Risk treatment

Monitoring and review

'hat we canr

The forecast budget of this AMP is used to inform
the LTFP. It is expected that through this process

of alignment with the LTFP, the objectives of this

AMP will be achieved.

Hugh Johnson Boulevard Reserve, Sheidow Park
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Hugh Johnson Boulevard Reserve, Sheidow.Park

Financial summary

Julily
Sustainability of service delivery

Two key indicators of sustainable service delivery
are considered in the Open Space AMP:

1. The forecast renewals are funded over the life
of this plan to ensure the continuity of function
that the asset provides. Assets are scheduled
for renewal based on the end an end of
estimated useful life.

2. OpEx is funded to ensure the day to day
management and integrity of the asset to
ensure the required levels of service are met.

This AMP is used to inform the LTFP, through an
iterative process balancing cost, performance,
and risk. As a part of its Annual Business
Planning process, CoM undertakes a review of
forecast asset management expenditures. This
revised forecast annual funding requirement

is incorporated into Council’s currently

adopted Annual Business Plan and Long-Term
Financial Plan.

City of Marion | Asset Management Plan 2024-2034: Open Space

10-year financial planning period

This AMP identifies the forecast OpEx and CapEx
required to provide an agreed level of service to
our customers over a 10-year period.

This forecast is compared with the proposed
budget over the first 10 years of the planning
period to identify any funding shortfall.

Forecast total outlay for OpEx and CapEx

Forecast Average annual
. 10-year forecast
expenditure cost
Operational Cost $79,642,564 $7,964,256
(OpEx)
Capital Cost $15,187,898 $1,518,790
(CapEx)
Total $94,830,462 $9,483,046
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Forecast outlays for the LTFP

| Year | Planning  Creation Operation | Monitoring Maintenance  Renewal | Disposal  Forecast Total

2030/31 45,000 390,500 730,636 25,000 7,188
2031/32 45,000 408,760 730,636 25,000 7,157,012
2032/33 45,000 110,880 730,636 25,000 7,140,49
2033/34 45,000 286,000 730,636 25,000 7,123,394

Total $450,000 $4,676,690 $7,306,364 $250,000 $71,636,200

2024/25 45,000 296,082 730,636 25,000 7,171,316 1,654,894 0 $9,922,928
2025/26 45,000 740,701 730,636 25,000 7,187,606 1,113,387 0 $9,842,331
2026/27 45,000 193,600 730,636 25,000 7,188,445 1,390,111 .0 $9,572,793
2027/28 45,000 592,775 730,636 25,000 7,143,848 635,882 0 $9,173,141
2028/29 45,000 836,792 730,636 25,000 7,158,824 790,1€ $9,586,452
2029/30 45,000 820,600 730,636 25,000 7,176,677 $9,569,306

842,785

735,342

Forecast 1

$12,000,000

$10,000,000

$4,000,000

$2,000,000
0
N2 © A\ Nl O O N X
S g e
I S S S M SO T
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304,486
0 $8,945,372
$0 $94,830,462

. Planning
. Creation
. Operation

. Monitoring

. Maintenance

. Renewal
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Hugh Johnson Boulevard Reserve, Sheidow Park

Hugh Johnson Boulevard Reserve, Sheidow Park

City of Marion | Asset Management Plan 2024-2034: Open Space

The best available estimate of assets included in
this AMP are shown below. This estimate is based
on recent purchases of equivalent assets (what

it would cost to replace the asset today), or an
indexed value (the original purchase cost of the
asset in today’s dollars).

Replacement Cost (Current/Gross): = $46,549,638

Accumulated Depreciation: $13,602,592

Depreciated Replacement Cost: $32,947,047

Depreciation: $1,645,490
mptions ii | forecasts

+ All data used in this AMP is current as of
March 2024.

+ The forecast 10-year expenditure profile is
provided in 2024 dollars.

* The Long-Term Financial Plan will be adjusted
annually to account for cost index increases
and utility cost anomalies.

* Operation and Maintenance costs are based
on existing service levels

« Contractor cost increases are consistent with
the allowance for CoM indexed increases
to LTFP

The forecast costs, proposed budgets, and
valuation projections in this AMP are based
on the best available data. For effective asset
and financial management, it is critical that
the information is current and accurate. Data
confidence is classified in accordance with the
table below.
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Data confidence definitions and grades

Confidence grade

A. Very high

B. High

C. Medium

Description

Data based on sound records, procedures, investigations, and analysis, documented properly, and
agreed as the best method of assessment. Dataset is complete and estimated to be accurate + 2%.

Data based on sound records, procedures, investigations, and analysis, documented properly but
has minor shortcomings, for example some of the data is old, some documentation is missing and/or
reliance is placed on unconfirmed reports or some extrapolation. Datasetis complete and estimated
to be accurate + 10%.

Data based on sound records, procedures, investigations, and analysis which is incomplete or
unsupported, or extrapolated from a limited sample for which grade A or B data are available. Dataset
is substantially complete but up to 50% is extrapolated data and accuracy estimated + 25%.

Data is based on unconfirmed verbal reports and/or cursory inspections and analysis. Dataset may not
be fully complete, and most data is estimated or extrapolated. Accuracy + 40%.

None or very little data held.

Data confidence assessment outcome

This AMP will be reviewed during the annual
budget planning process and revised to show

Data “Onfidence any material changes in service levels, risks,
Assessment forecast costs and proposed budgets as a result of

Asset Condition
Asset Function
Asset Capacity
Asset Age Profile
Replacement Value
Service Levels

Demand drivers

Capital Expenditure Forecasts

Operational Expenditure Forecast

C budget decisions.

Cost changes will be reviewed annually, and any
changes needed to the table on page 29 will be
published separately to this plan.

The AMP will be reviewed and updated every
four years to ensure it represents the current
service level, asset values, forecast operations,
maintenance, renewals, creation and asset
disposal costs and planned budgets. These
forecast costs and proposed budget are
incorporated into the Long-Term Financial Plan or
will be incorporated into the Long-Term Financial
Plan once completed.

W W W W W T N N

City of Marion | Asset Management Plan 2024-2034: Open Space Page 31



Improvement plan

The following improvement initiatives were identified as part of the development of this AMP and show

alignment with the overall Council Strategy.

Alignment Task

E1 Implement a process which helps to provide

utilisation information for open space assets.

E1 Review the performance of maintenance against
service levels and customer requests for all Open

Space assets.

I Ensure asset handover process is utilised to ensure
asset acquisition, upgrade, renewal and disposal is
captured and communicated to maintain the Asset
Management Information System.

11 Implement a system to ensure condition
assessment is performed on all Open Space assets
on a regular cycle.

12 Ensure the agreed maintenance budget for each
created, gifted, upgraded or renewed asset is
transferred to Operations and that systems are

introduced to facilitate the tracking of agreed spend

on each of these assets to maintain service level.

12 Review and revise chart of acco
consistent and accurate cost
expenditure aligned with t
Lifecycle.

12 Implement a process to update this AMP during
annual budget planning processes to show any
material changes in service levels and/or resources.

12 Improve quality and completeness of asset data
in the centralised asset management information
system including condition assessments.

L1 Audit t e operation against
levels of s

VN3 Investigate opportunities to integrate with Carbon
Neutrality Plan to map out how CoM Open Space
Assets can reduce carbon emissions for Council
operations by 2030.

City of Marion | Asset Management Plan 2024-2034: Open Space

Resource y R A Completion
Manager City Activation Dec-25
Manager ion Dec-2
Manag io
Manager City Activation Dec-25
Manager Operations
v
M City Activa Dec-25
Manager City Activation Dec-25
Finance
Manager Operations
ivation Dec-25

rations
Manager City Activation Nov-24
Manager City Activation Dec-25
Manager City Activation Dec-25
Manager City Activation Apr-26
Manager City Activation Dec-25
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Appendix A - List of capital projects

List of CapEx projects from Open Space Plan by suburb with proposed timing (continued)

Suburb Reserve Name Proposed Works Timing (year)
Ascot park Daws Road Reserve Apply natural landscaping 2025
Clovelly park Byron Avenue Reserve Pathway through reserve and fencing upgrade 2024
Clovelly park Graham Watts Reserve Local Playground. Drink fountain. Remove post 2024
Cosgrove Hall) and rail fencing (Community Garden no longer in
scope) Irrigation upgrade (2,000 sqm)
Clovelly park Graham Watts Reserve Public Toilet (in conjunction with 2025
(Cosgrove Hall)
Clovelly park Kensington Street Reserve Open Space Upgrade 2029
Clovelly park Rosslyn Street Reserve Neighbourhood i i
not required) Co cehol
Darlington Grace Road Land Open Space Upgrade 2027
Dover gardens Branksome Terrace Reserve Dog friendly reserve ith dog 2025
bowl, seating. Comm older
Dover gardens Scarborough Terrace Reserve Neighbourhood Playground and Fitness Replace 2025
tubular fencing and post and rail with other

fencing (140m)

Dover gardens McKay Street Reserve round RMove 2027

A

Dover gardens Bristol Street Reserve Open Space Upgrade 2033
Edwardstown Weaver Street Reserve Shelter 2027
Edwardstown Dumbarton Ave Reserve Local Playground Tubular fence removal and 2031

replacement (140m) Irrigation upgrade

(3,000 sgm)
Glandore ‘ bourhood Playground 2033
Glengowrie Willoughby Avenue Reserve Irrigation upgrade (2,000 sqm) 2024
Glengowri ley Stree_ lic Toilet 2026

Glengowrie Willoughby Avenue Reserve Neighbourhood Playground Add drinking fountain 2027
and dog bowl. Landscaping and tree planting.
Community Garden Placeholder Post and rail

fence removal (100m)

Hallett cove Ca_ Seating node and drink fountain 2024

Hallett cove Chatsworth Court Reserve Drink fountain 2024

Hallett cove Linear ParIMa The trail through Linear Park(s) needs an identity. 2024
Tunnel under Barramundi Road to be made
nice - art? Lighting Drink fountain at playground.
Opportunity for fitness trail along the pathway.

Hallett cove Pavana Reserve Replace goal post. Apply natural landscaping 2024
guidelines. Irrigation upgrade (5,000 sgm)

Hallett cove Perry Barr Farm Work with place makers to see how we can make 2024
this site a destination. Partnership potential with
Lions Club and Scouts. Community
Garden Placeholder

Note: The timing and scope of these works may vary to suit a change in priorities.
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List of CapEx projects from Open Space Plan by suburb with proposed timing (continued)

Suburb Reserve Name Proposed Works Timing (year)
Hallett cove Fryer Street Reserve Toilet wrap and increased landscaping Irrigation 2025
to whole reserve and hydroseed
Hallett cove Manoora Drive Reserve Drink fountain Local Playground Replace fencing - 2025
fence playground (150m) Irrigation upgrade
(2,000 sgm)
Hallett cove Olivier Terrace Reserve Drink fountain 2025
Hallett cove Arachne Drive Reserve The trail through Linear Park(s) neem id‘ 2026
Hallett cove Aroona Road Reserve The trail through Linear Park(s) needs an identity. 2026
Hallett cove Beeches Road Reserve Dog Friendly reserve 2026

biodiversity plan fi
post and rail fen
natural barriers

Hallett cove Lucrecia Way Reserve Bench and Dog Bowl near Lucrecia Way. Bench
seat other side of bridge looking over water.
Remove post and rail fencing

Hallett cove Ragamuffin Drive Reserve The trail through LinM:‘ientity. 2026

Hallett cove Zwerner Drive Reserve The trail through Linear Park(s) needs an identity. 2026
Coast to Vines bike repair station?

Hallett cove The Cove Oval Nn ' 2026

Hallett cove Koomooloo Cresent Reserve Local Playground + Drink Fountain Remove chain 2027
and post fencing (340m) Irrigation upgrade
(2,000 sgm)

Hallett cove Central Avenue Reserve ommu or a multi-use court. 2028
Remove rve fencing

Hallett cove Weerab Drive Railway Corridor / Capture the cultural aspect of this site. Work with 2028

Reserve _Cycling and Walking Strategy to add a pathway.
Hallett cove M serve ural landscaping. No funding be applied to this 2029
xternal funding only
Hallett cove Olivier Terrace Reserve Local Playground (irrigation does not need 2029

upgrade) Community Garden Placeholder

Hallett cov ill Reserve Seat / path to complement natural landscaping 2030
through Biodiversity Plan

Hallett cove ‘ Pavana Reserve Neighbourhood Playground and sport 2030
equipment upgrade

Anto- Landscaping 2033

Hallett cove

Marino Newland Ave Linear Park Seat to be replaced. Biodiversity zone. 2024

Marino Bandon Terra! Reserve Natural landscaping 2026

Marino Nimboya Road Reserve Local Playground Remove chain and post 2034
fencing (240m)

Marion Ben Pethick Reserve Irrigation Upgrade (add to Oaklands Water 2024
1,200sgm)

Marion Jasmine Ave Reserve Pathway to oval - mulching around trees. 2025

(next to Marion Oval)
Marion Marion Oval Neighbourhood Playground 2026

Note: The timing and scope of these works may vary to suit a change in priorities.
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List of CapEx projects from Open Space Plan by suburb with proposed timing (continued)

Suburb
Marion

Marion

Mitchell park

Mitchell park

Mitchell park
Mitchell park

Mitchell park
Morphettville

Morphettville
O'halloran hill

Oaklands park

Oaklands park
Oaklands park

Ohalloran hill

Ohalloran hill
Ohalloran hill

Park holme

Park holme
Park holme

Park holme

Park holme

Plympton park

Reserve Name
Nicholas Road Reserve

Alison Avenue Reserve

Quick Road Reserve

Sampson Road Reserve

Maldon Avenue Reserve

Penrith Court Reserve

Tonsley Hall Reserve

Nunyah Avenue Reserve

Chittleborough Reserve 2

Majors Road

Jacaranda Grove Reserve -
Peppertree Reserve

Kenton Avenue Reserve

Oliphant Avenue Reserves

Peter Court Reserve

Matthew Street Reserve
South Road Reserve

Elizabeth Ryan Reserve

Mulcra Avenue Reserve
Ascot Park Bowling Club

Cowra Crescent Reserve

Hazelmere Road Reserve

Teesdale Crescent Reserve

Proposed Works
Apply natural landscaping, seating, nature play.

Local Playground. (Council request to remove
drink fountain from original scope) and sports
goals. Remove post and rail fencing (200m)
Irrigation upgrade (2,000 sqm)

New furniture and seating. Drink fountain (Council
request to remove dog bowl from original scope)

Formalise pathways to school entrance, seating,
planting to screen fences. Fencing

Toilet Wrap

Irrigation upgrade (2,000 sqm) Open Space
Upgrade. Community Garden placeholder.

Open Space Upgrade

Demolish housing and make space into Local
Level Playground Open Space Development -
remediate space and add landscaping
Irrigation upgrade

Irrigation upgrade (1300 sqm)

Junior Pump Track Light towers for senior
pump track

Increased tree planting, tables and seating.
Remove post and rail fencing Irrigation upgrade
(3,000 sgm)

Replace and renew fitness equipment

Develop the back block for recreation - non active.
Native turf and plantings, seating etc. Additional
Pathway works to access Community Garden

and possible expansion of community garden
Irrigation upgrade (1,000 sqm)

Bike repair station and drink fountain with
dog bowl.

Nature play and picnic bench.
Open Space Upgrade with bridge as HERO point

Incorporate Herbert Street land and upgrade
local playground.

Irrigation upgrade (2,000 sqm)
Irrigation upgrade (6930 sqm)

Consult with playground removal in conjunction
with Nunyah Avenue Reserve upgrade.

Neighbourhood Playground Upgrade - Change of
hierarchy from Regional Tubular fencing removal
and replacement (200m) Irrigation upgrade
(9,800sgm)

Dog Friendly Reserve - drink fountain with dog
bowl, seat

Note: The timing and scope of these works may vary to suit a change in priorities.
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Timing (year)

2027
2028

2024

2024

2025
2025

2029
2026

2033
2030

2024

2027
2027

2024

2025
2028
2024

2024
2026
2026

2029

2025
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List of CapEx projects from Open Space Plan by suburb with proposed timing (continued)

Suburb
Seacliff park

Seacombe
gardens

Seacombe
gardens

Seacombe
gardens
Seaview downs
Seaview downs
Seaview downs
Seaview downs

Seaview downs

Sheidow park
Sheidow park
Sheidow park

Sheidow park

Reserve Name Proposed Works Timing (year)

Gully Road Reserve South There is a clear desire line through the park to the 2025
Recreation Park that should be formalised. Fitness
equipment across the reserve. Remove post and
rail fencing Irrigation upgrade (10,000 sqm)

Sandery Avenue Reserve Neighbourhood Playground and Fitness. 2030
Drink fountain Replace chain mesh fence and
add bottom rail to tennis court. Add another
basketball ring to heavily used court. Remov: t
and rail fencing. Community Gard
Irrigation upgrade (5,000 sqm)

Ramsay Avenue Reserve Local Playground Upgrade 2032

Harbrow Grove Reserve Regional Playgro e upg
(paint) Irrigation )

Roy Lander Reserve Active recreation options for the open space

‘ 2024
Irrigation upgrade (5,000 sqm)

Mitchell Street Reserve Dog friendly reserve. and 2026

Netball rin ort goals?
Garden

Apply natural landscaping and tree planting. 2027

Wandana Reserve

)\ 4
Cadell Street Reserve i ick about 2028
i and Fitness.

Roy Lander Reserve Neighbourhood Playground. Community 2033
Garden placeholder.

Nari Drive Reserve ‘ Dog frier' mindful of native grasses. 2024

Spinnaker Circuit Reserve - West Drink fountain 2024
So rd Rese ighbourhood Playground. Community 2025
en placeholder.
Clare Avenue Reserve Drink fountain Trail through reserve near 2027
fence line

h 4
Sheidow p on Drive Res Desire line through park and around water could 2027
be formalised.

Sheidow park

Sheidow park
Sheidow park
Sheidow park
South plympton
Sturt

Sturt

Sturt

‘ Miners Court Reserve 3 v 3 basketball, netball ring, seating and 2027
landscaping. Community Garden placeholder.
Upgraded reserve may trigger irrigation

(2,000 sgm)
Eurelia MElgata Reserve Local Playground 2031
Young Street Reserve Open Space Upgrade 2031
Elura Avenue Reserve Open Space Upgrade 2032
Edwardstown Memorial Oval Toilet Wrap 2025
Maesbury Circuit Reserve Irrigation and re - grassing (1,000 sqm) 2025
Myer Road Reserve (Travers) Upgrade reserve with resident feedback. Remove 2025

post and rail fencing Irrigation upgrade

(2,000 sgm)
Brolga Place Reserve Neighbourhood Playground (irrigation upgrade 2032

not required) Fencing removal (300m)

Note: The timing and scope of these works may vary to suit a change in priorities.
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List of CapEx projects from Open Space Plan by suburb with proposed timing (continued)

Suburb Reserve Name Proposed Works Timing (year)
Tonsley Chestnut Court Reserve Investigate the future of this Reserve in 2025
conjunction with Ash Avenue Reserve
Trott park Hughes Court Reserve Seat for school pick up waiting 2027
Trott park Reserve Street Reserve Small dog park within existing dog park, lighting, 2029
irrigation upgrade to playground area (5,000 sqm)
Trott park Percival Crescent Reserve Open Space Upgrade 2031
Trott park Phyllis Court Reserve Open Space Upgrade 2032
Trott park French Crescent Reserve Open Space Upgrade 2033
Trott park Strutt Court Reserve Open Space Upgrade 2033
Warradale Ballara Park Reserve Toilet Wrap 2025
Warradale Warradale Park Reserve Public Toilet and landscaping 2025
Warradale Marion Community House Open Space Upgrade Community 2029

Garden Placeholder

Warradale Kent Avenue Reserve Open Space Upgrade 2030

Oaklands Estate Reserve, Oaklands Park
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